Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14439-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 04/21/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 508 Days
0.690 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 447  Days
Percent Time: 87.99
District: 1 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/16/2012

P. O. DRAWER 970 Date Awarded: 11/30/2012
Date Contract Executed: 12/28/2012
Date Notice to Proceed: 01/09/2013

MARIETTA GA 30061-0970 Date Work Began: 02/08/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $2,905,561.36 Counties:

Original Contract Amount $2,683,368.97 Oconee Walton

Funds Available $721,957.40

Percent Complete 75.15%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132982- $2,905,561.36 $2,683,368.97 $721,957.40 75.15% $554,461.01

Chief Engineer

03/01/2014
to 03/31/2014



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14439-12-000-0

Georgia Date: 04/21/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project
Estimate Number: 0011 Pay Period: 03/01/2014

to 03/31/2014

Project Number:

Federal State Project Number:

132982-

US 78/SR 10 - BRIDGE REPLACEMENT

BRST0-0061-01(110)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$1,746,883.19 $1,303,314.38 $443,568.81

$436,720.77 $325,828.57 $110,892.20

$2,183,603.96 $1,629,142.95 $554,461.01

$0.00 $0.00 $0.00

$2,183,603.96 $1,629,142.95 $554,461.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$2,183,603.96 $1,629,142.95

$554,461.01

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14439-12-000-0 Estimate Number:

0011

Date: 04/21/2014
Page 3 of 6

Pay Period: 03/01/2014
to 03/31/2014

Project Number 132982-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 775
51597.370 .036
.811 $1,857.51 $41,845.47
BRST0-0061-01(110)
0010 210-0100 GRADING COMPLETE - LS 1.000 .500
600597.370 400
.900 $240,238.95 $540,537.63
GRADING COMPLETE - BRST0-0601-01(110)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 8,070.000 2,157.730
17.900 4,990.750
7,148.480 $89,334.43 $127,957.79
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,400.000 .000
TL & H LIME 65.760 1,852.330
1,852.330 $121,809.22 $121,809.22
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,800.000 .000
L & H LIME 67.890 1,006.310
1,006.310 $68,318.39 $68,318.39
0035 413-1000 BITUM TACK COAT GL 1,800.000 .000
2.550 581.000
581.000 $1,481.55 $1,481.55
0050 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 181.000 194.300
51.590 .000
194.300 $.00 $10,023.94
0060 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 900.000 .000
32.390 45.000
45.000 $1,457.55 $1,457.55
0135 603-7000 PLASTIC FILTER FABRIC SY 80.000 665.556
4.400 .000
665.556 $.00 $2,928.45



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14439-12-000-0 Estimate Number: 0011

Date: 04/21/2014
Page 4 of 6

Pay Period: 03/01/2014
to 03/31/2014

Project Number 132982-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0140 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 100.000 .000
63.030 112.000
112.000 $7,059.36 $7,059.36
0145 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 2.000 .000
240.880 2.000
2.000 $481.76 $481.76
0150 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,400.000 1,416.000
0.710 .000
1,416.000 $.00 $1,005.36
Category Amount: $532,038.72 $924,906.47
Category Number: 0030 EROSION CONTROL
0205 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 200.000 234.000
16.780 .000
234.000 $.00 $3,926.52
0220 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,300.000 3,598.500
2.240 255.000
3,853.500 $571.20 $8,631.84
0240 167-1500 WATER QUALITY INSPECTIONS MO 32.000 12.000
350.000 1.000
13.000 $350.00 $4,550.00
0245 716-2000 EROSION CONTROL MATS, SLOPES SY 3,300.000 1,116.333
0.770 941.112
2,057.445 $724.66 $1,584.23
0250 700-6910 PERMANENT GRASSING AC 5.000 .230
720.000 194
424 $139.68 $305.28



Rpt-ID: RCPESPRJ Georgia

Date: 04/21/2014

User: krender Department of Transportation Page 5 of 6
Estimate Summary By Project
Contract ID: B14439-12-000-0 Estimate Number: 0011 Pay Period: 03/01/2014
to 03/31/2014
Project Number 132982-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0260 700-7000 AGRICULTURAL LIME TN 8.000 .034
192.000 .040
.074 $7.68 $14.21
0265 700-8000 FERTILIZER MIXED GRADE TN 4.000 .755
500.000 .050
.805 $25.00 $402.50
0275 163-0240 MULCH TN 75.000 34.120
242.000 1.786
35.906 $432.21 $8,689.25
Category Amount: $2,250.43 $28,103.83
Category Number: (0040 BRIDGE
0435 500-0100 GROOVED CONCRETE SY 3,859.000 1,5648.889
4.010 1,777.778
3,326.667 $7,128.89 $13,339.93
0456 500-3002 CLASS AA CONCRETE CcYy .000 8.901
192.250 .000
8.901 $.00 $1,711.22
Filler Concrete
0480 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 310.000 383.570
84.580 .000
383.570 $.00 $32,442.35
0490 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 836.000 1,752.889
37.930 .000
1,752.889 $.00 $66,487.08
0495 603-7000 PLASTIC FILTER FABRIC SY 836.000 1,087.333
4.400 .000
1,087.333 $.00 $4,784.27



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Estimate Number: 0011

Contract ID: B14439-12-000-0

Date: 04/21/2014

Page 6 of 6

Pay Period:

03/01/2014

to 03/31/2014

Project Number 132982-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 BRIDGE
0505 521-3000 PATCHING CONCRETE BRIDGE SF 20.000 .000
286.970 48.530
48.530 $13,926.65 $13,926.65
Category Amount: $21,055.54 $132,691.50
Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -883.680
-883.680 $-883.68 ($883.68)
(IN#1)
Category Amount: $-883.68 $-883.68

Project Total Amount:

$554,461.01

$2,183,603.96



